
State of Alaska 

Department of Natural Resources 

Division of Geological & Geophysical Surveys 

 

Progress Report: Systematic Approach to Assessing the Vulnerability of Alaska’s Coastal Infrastructure to 

Erosion 

Date: April 29, 2019 

Period of Reporting: January 1-March 31, 2019 

Submitted to: Denali Commission 

 

Objectives and Milestones 

 Year 1 

Objectives 
Jan- 
Mar 

Apr-
Jun 

Jul-
Sep 

Oct-
Dec 

Project kickoff, account setup at State of Alaska, and staff hiring  X   

Establish data agreements for infrastructure file datasets   X  

Provide initial assessment at pilot sites (Locations: TBA)    X 

 

The project was approved on March 21, 2019, giving very limited time to perform work tasks during this 

quarter, so no objectives were reached during this report period. Administrative staff initiated the 

creation of State of Alaska project accounts. The project manager initiated paperwork necessary for 

hiring a Geologist I, so as to hire an individual for the position as quickly as possible. 

Budget Summary 

No changes. On track. 

 

 


